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ESTIMATE RUN 01/21/2004

ESTIMATE SUMMARY 09:50:17

CONTID: C11955         ESTIMATE NO: 0016 PROG 1999

PCN: 11955-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG TURKEY CREEK - N & S PERCENT TIME:

PROJECT NO: STA 1151-009                  

BIG TURKEY CREEK - N & S

NAME OF ROAD: S.H. 115

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 01/21/2004 DATE TIME STARTED 03/26/2001

P.O. BOX 580 DATE LET 01/11/2001 DATE WORK BEGAN

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 11/04/2002

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 11/04/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 03/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,323,279.80 PARTICIPATING $ $ 4,218.12

AWARD PROJECT AMT: 5,990,060.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

132.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.84%

200,000.18

4,218.12

4,218.12

4,218.12

$

$

$

$

6,123,279.62

0.00

6,123,279.62

0.01

6,123,279.63

-1,000.00

0.00

6,122,279.63

0.00

AMOUNT DUE 6,122,279.63 4,218.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,218.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

589.0 TIME ALLOW: 6/14/2002 ??:??:??

ORIG TIME ALLOW: 6/14/2002 ??:??:??
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 REMOVAL OF HEADWALL 11.000

0.000

202-00015  
 

11.000

EACH

750.00000 8,250.0011.000

0.00

0015 REMOVAL OF PIPE 293.000

0.000

202-00035  
 

293.000

LF  

20.00000 5,860.00293.000

0.00

0020 *REMOVAL OF DELINEATOR 96.000

0.000

202-00090  
 

96.000

EACH

5.00000 480.0096.000

0.00

0025 REMOVAL OF ASPHALT MAT 51,536.000

0.000

202-00220  
 

51,536.000

SY  

1.00000 51,536.0051,536.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 23,473.000

0.000

202-00250  
 

23,473.000

SF  

1.45000 34,035.8523,473.000

0.00

0035 *REMOVAL OF GROUND SIGN 23.000

0.000

202-00810  
 

23.000

EACH

36.00000 828.0023.000

0.00

0040 *REMOVAL OF FENCE 844.000

0.000

202-01000  
 

844.000

LF  

2.50000 2,110.00844.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 1,067.000

0.000

202-01130  
 

1,067.000

LF  

3.00000 3,201.001,067.000

0.00

0050 *PLUG STRUCTURE 2.000

0.000

202-04000  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0055 PLUG CULVERT 8.000

0.000

202-04001  
 

8.000

EACH

500.00000 4,000.008.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 157,278.000

0.000

203-00010  
 

157,278.000

CY  

2.75000 432,514.50157,278.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 71,844.000

0.000

203-00060  
 

71,844.000

CY  

1.00000 71,844.0071,844.000

0.00

0070 BACKHOE (LANDSCAPING) 6.000

0.000

203-01515  
 

6.000

HOUR

80.00000 480.006.000

0.00

0075 POTHOLING 11.000

0.000

203-01597  
 

11.000

HOUR

100.00000 1,100.0011.000

0.00

0080 STRUCTURE EXCAVATION 4,630.000

0.000

206-00000  
 

4,630.000

CY  

5.00000 23,150.004,630.000

0.00

0085 STRUCTURE BACKFILL (CLASS 1) 3,151.000

0.000

206-00100  
 

3,151.000

CY  

15.00000 47,265.003,151.000

0.00

0090 TOPSOIL 17,491.000

0.000

207-00205  
 

17,491.000

CY  

4.00000 69,964.0017,491.000

0.00

0095 *SILT DIKE 1,960.000

0.000

208-00001  
 

1,960.000

LF  

5.70000 11,172.001,960.000

0.00

0100 *EROSION LOG 640.000

0.000

208-00005  
 

640.000

LF  

5.00000 3,200.00640.000

0.00

0105 SILT FENCE 8,905.000

0.000

208-00020  
 

8,905.000

LF  

1.25000 11,131.258,905.000

0.00

0110 STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

2.000

EACH

200.00000 400.002.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0120 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0125 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0130 *RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

150.00000 1,800.0012.000

0.00

0135 *RESET SIGN PANEL 30.000

0.000

210-00815  
 

30.000

EACH

50.00000 1,500.0030.000

0.00

0140 *RESET FENCE 12,200.000

0.000

210-01000  
 

12,200.000

LF  

2.10000 25,620.0012,200.000

0.00

0145 *SEEDING (NATIVE) 47.700

0.000

212-00006  
 

47.700

ACRE

800.00000 38,160.0047.700

0.00

0150 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

2,600.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE STRAW) 47.700

0.000

213-00004  
 

47.700

ACRE

430.00000 20,511.0047.700

0.00

0160 *MULCH TACKIFIER 9,540.000

0.000

213-00061  
 

9,540.000

LB  

2.50000 23,850.009,540.000

0.00

0165 *TRANSPLANT SHRUB 184.000

0.000

215-00001  
 

184.000

SY  

12.00000 2,208.00184.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (SPECIAL) 832.000

0.000

216-00030  
 

832.000

SY  

2.50000 2,080.00832.000

0.00

0175 *SOIL RETENTION BLANKET (STRAW) 9,000.000

0.000

216-00039  
 

9,000.000

SY  

1.60000 14,400.009,000.000

0.00

0180 PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

SY  

0.10000 0.000.000

0.00

0185 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0190 *MONITORING TECHNICIAN 20.000

0.000

250-00050  
 

20.000

HOUR

100.00000 2,000.0020.000

0.00

0195 *HEALTH AND SAFETY OFFICER 10.000

0.000

250-00110  
 

10.000

HOUR

100.00000 1,000.0010.000

0.00

0200 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 215.800

0.000

403-00720  
 

215.800

TON 

90.00000 19,422.00215.800

0.00

0205 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 63,107.830

0.000

403-33811  
 

63,107.830

TON 

30.00000 1,893,234.9063,107.830

0.00

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

0.000TON 

6.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

0.000TON 

6.00000 0.000.000

0.00

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 12,956.000

0.000

411-10255  
 

12,956.000

GAL 

1.10000 14,251.6012,956.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,606.000

0.000

420-00100  
 

4,606.000

SY  

2.00000 9,212.004,606.000

0.00

0220 RIPRAP (18 INCH) 1,136.000

0.000

506-00218  
 

1,136.000

CY  

30.00000 34,080.001,136.000

0.00

0225 RIPRAP (24 INCH) 2,340.000

0.000

506-00224  
 

2,340.000

CY  

30.00000 70,200.002,340.000

0.00

0230 *CONCRETE CLASS D (BOX CULVERT) 311.000

0.000

601-03030  
 

311.000

CY  

247.00000 76,817.00311.000

0.00

0231 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -1,570.920

0.000

900-00006  
 

-1,570.920

DOL 

1.00000 -1,570.92-1,570.920

0.00

0235 *REINFORCING STEEL 36,941.000

0.000

602-00000  
 

36,941.000

LB  

0.45000 16,623.4536,941.000

0.00

0240 18 INCH REINFORCED CONCRETE PIPE 90.000

0.000

603-01180  
 

90.000

LF  

45.00000 4,050.0090.000

0.00

0245 24 INCH REINFORCED CONCRETE PIPE 262.000

0.000

603-01240  
 

262.000

LF  

70.00000 18,340.00262.000

0.00

0250 30 INCH REINFORCED CONCRETE PIPE 113.000

0.000

603-01300  
 

113.000

LF  

75.00000 8,475.00113.000

0.00

0255 72 INCH REINFORCED CONCRETE PIPE 187.000

0.000

603-01720  
 

187.000

LF  

180.00000 33,660.00187.000

0.00

0255 MATERIAL ALLOWANCE MATERIAL COST FOR 72IN RCP 0.000

0.000LF  

108.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

475.00000 950.002.000

0.00

0265 24 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

8.000

EACH

575.00000 4,600.008.000

0.00

0270 30 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

970.00000 1,940.002.000

0.00

0275 12 INCH CORRUGATED STEEL PIPE 85.000

0.000

603-10120  
 

85.000

LF  

47.00000 3,995.0085.000

0.00

0280 18 INCH CORRUGATED STEEL PIPE 40.000

0.000

603-10180  
 

40.000

LF  

35.00000 1,400.0040.000

0.00

0285 24 INCH CORRUGATED STEEL PIPE 188.000

0.000

603-10240  
 

188.000

LF  

40.00000 7,520.00188.000

0.00

0290 36 INCH CORRUGATED STEEL PIPE 139.000

0.000

603-10360  
 

139.000

LF  

65.00000 9,035.00139.000

0.00

0295 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 16.000

0.000

603-15042  
 

16.000

LF  

130.00000 2,080.0016.000

0.00

0300 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

260.00000 520.002.000

0.00

0305 24 INCH STEEL END SECTION 6.000

0.000

603-30024  
 

6.000

EACH

300.00000 1,800.006.000

0.00

0310 36 INCH STEEL END SECTION 2.000

0.000

603-30036  
 

2.000

EACH

500.00000 1,000.002.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31342  
 

1.000

EACH

650.00000 650.001.000

0.00

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 840.000

0.000

606-00301  
 

840.000

LF  

15.00000 12,600.00840.000

0.00

0325 *END ANCHORAGE TYPE 3D 6.000

0.000

606-01340  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0330 *TRANSITION TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

900.00000 5,400.006.000

0.00

0335 *TRANSITION TYPE 3H 6.000

0.000

606-01380  
 

6.000

EACH

600.00000 3,600.006.000

0.00

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,300.00000 10,400.008.000

0.00

0345 *END POST 21.000

0.000

607-00005  
 

21.000

EACH

150.00000 3,150.0021.000

0.00

0350 *CORNER AND LINE BRACE POST 31.000

0.000

607-00010  
 

31.000

EACH

162.00000 5,022.0031.000

0.00

0355 *FENCE BARBED WIRE WITH METAL POSTS 3,117.000

0.000

607-01000  
 

3,117.000

LF  

2.20000 6,857.403,117.000

0.00

0360 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.40000 0.000.000

0.00

0365 *DELINEATOR (TYPE I) 137.000

0.000

612-00001  
 

137.000

EACH

12.00000 1,644.00137.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *DELINEATOR (TYPE II) 34.000

0.000

612-00002  
 

34.000

EACH

13.00000 442.0034.000

0.00

0375 *SIGN PANEL (CLASS I) 30.000

0.000

614-00011  
 

30.000

SF  

22.00000 660.0030.000

0.00

0380 *SIGN PANEL (CLASS II) 126.000

0.000

614-00012  
 

126.000

SF  

26.00000 3,276.00126.000

0.00

0385 *SIGN PANEL (CLASS III) 84.000

0.000

614-00013  
 

84.000

SF  

30.00000 2,520.0084.000

0.00

0390 *STEEL SIGN POST (U-2) 97.000

0.000

614-00200  
 

97.000

LF  

10.00000 970.0097.000

0.00

0395 *STEEL SIGN POST (2 INCH ROUND) 327.000

0.000

614-01502  
 

327.000

LF  

11.50000 3,760.50327.000

0.00

0400 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 96.000

0.000

614-01552  
 

96.000

LF  

30.00000 2,880.0096.000

0.00

0405 EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0410 DETOUR PAVEMENT 9,782.000

0.000

621-00450  
 

9,782.000

SY  

16.00000 156,512.009,782.000

0.00

0415 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0420 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

360,000.00000 360,000.001.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *PAVEMENT MARKING PAINT 774.000

0.000

627-00001  
 

774.000

GAL 

22.00000 17,028.00774.000

0.00

0430 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

0.000

SF  

95.00000 0.000.000

0.00

0435 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 6,000.000

0.000

627-00025  
 

6,000.000

LF  

3.00000 18,000.006,000.000

0.00

0440 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.00000 0.000.000

0.00

0445 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,052.000

0.000

627-01000  
 

4,052.000

SF  

10.00000 40,520.004,052.000

0.00

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

510.000

0.000

627-30325  
 

510.000

SF  

17.00000 8,670.00510.000

0.00

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

65.000

0.000

627-30330  
 

65.000

SF  

12.00000 780.0065.000

0.00

0460 *FLAGGING 2,056.000

0.000

630-00000  
 

2,056.000

HOUR

12.00000 24,672.002,056.000

0.00

0465 *TRAFFIC CONTROL SUPERVISOR 199.000

0.000

630-00002  
 

199.000

DAY 

300.00000 59,700.00199.000

0.00

0470 *TRAFFIC CONTROL INSPECTION 213.000

0.000

630-00007  
 

213.000

DAY 

100.00000 21,300.00213.000

0.00

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000

0.000

630-80336  
 

8.000

EACH

330.00000 2,640.008.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

2.000

EACH

85.00000 170.002.000

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000

0.000

630-80342  
 

55.000

EACH

132.00000 7,260.0055.000

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

150.00000 1,200.008.000

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

32.000

SF  

25.00000 800.0032.000

0.00

0500 *DRUM CHANNELIZING DEVICE 560.000

0.000

630-80360  
 

560.000

EACH

50.00000 28,000.00560.000

0.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

70.00000 0.000.000

0.00

0510 CONCRETE BARRIER (TEMPORARY) 16,560.000

0.000

630-80370  
 

16,560.000

LF  

25.00000 414,000.0016,560.000

0.00

0515 *TRAFFIC CONE 70.000

0.000

630-80380  
 

70.000

EACH

11.00000 770.0070.000

0.00

0520 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

18.000

0.000

630-85006  
 

18.000

EACH

4,500.00000 81,000.0018.000

0.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A ASPHALT PAVEMENT INCENTIVE 4,358.530

0.000

700-70012  
 

4,358.530

F A 

1.00000 4,358.534,358.530

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A ON-THE-JOB TRAINEE 566.000

0.000

700-70020  
 

566.000

EACH

1.00000 566.00566.000

0.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A QUALITY INCENTIVE PAYMENT 14,089.890

4,218.120

700-70025  
 

18,308.010

F A 

1.00000 18,308.0118,308.010

4,218.12

0550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 REINF STEEL (EPOXY) 7,733.000

0.000

602-00020  
 

7,733.000

LB  

0.53000 4,098.497,733.000

0.00

0825 EPOXY PVMT MKG 400.000

0.000

627-00005  
 

400.000

GAL 

95.00000 38,000.00400.000

0.00

0830 RIPRAP (SPECIAL) FOR SUB-BASE OF CBC 105.000

0.000

506-00010  
 

105.000

CY  

29.25000 3,071.25105.000

0.00

0835 4 IN PLASTIC PIPE - C900 DRAIN PIPE 46.000

0.000

603-50004  
 

46.000

LF  

18.00000 828.0046.000

0.00

0840 RES GDRAIL TY 3 388.000

0.000

210-01130  
 

388.000

LF  

14.25000 5,529.00388.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 RES END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0850 RIPRAP (SPECIAL) (18 INCH) 100.000

0.000

506-00010  
 

100.000

CY  

38.00000 3,800.00100.000

0.00

0855 PORT MESG PANEL 5.000

0.000

630-80359  
 

5.000

DAY 

200.00000 1,000.005.000

0.00

0865 TEMPORARY BERMS PLACED IN LIEU OF SILT FENCE AT BEAVER
CREEK

580.000

0.000

208-00300  
 

580.000

LF  

1.25000 725.00580.000

0.00

0870 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEIN - CLARK LAND 
SURVEY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0875 DELIN (TY III) 36.000

0.000

612-00003  
 

36.000

EACH

21.00000 756.0036.000

0.00

0885 ADDED ITEM (DOLLAR)/ MONIES WITHHELD PENDING 
RESOLUTION OF LIVESTOCK LOSS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0890 F/A DIAMOND GRINDING (APHALT) AT BRIDGES 11,929.450

0.000

700-70034  
 

11,929.450

F A 

1.00000 11,929.4511,929.450

0.00

0895 ADDED ITEM (DOLLAR)/ LONG DISTANCE CHARGES 2,744.130

0.000

900-00006  
 

2,744.130

DOL 

1.00000 2,744.132,744.130

0.00

0900 ADDED ITEM (DOLLAR)/ SURVEY CONTROL MONUMENT 1,150.000

0.000

900-00006  
 

1,150.000

DOL 

1.00000 1,150.001,150.000

0.00



CONTID: C11955         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 REINF STEEL REINFORCING STEEL FOR ADDITIONAL STRUCTURE 10,391.000

0.000

602-00000  
 

10,391.000

LB  

0.45000 4,675.9510,391.000

0.00

CAT 4,688,379.344,218.124,888,379.34CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0565 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0570 STRUCTURE EXCAVATION 1,121.000

0.000

206-00000  
 

1,121.000

CY  

5.00000 5,605.001,121.000

0.00

0575 STRUCTURE BACKFILL (CLASS 1) 664.000

0.000

206-00100  
 

664.000

CY  

15.00000 9,960.00664.000

0.00

0580 STRUCTURE BACKFILL (CLASS 2) 148.000

0.000

206-00200  
 

148.000

CY  

8.00000 1,184.00148.000

0.00

0585 MECHANICAL REINFORCEMENT OF SOIL 664.000

0.000

206-00360  
 

664.000

CY  

20.00000 13,280.00664.000

0.00

0590 SHORING 0.510

0.000

206-01750  
 

0.510

L S 

23,000.00000 11,730.000.510

0.00

0595 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 156.000

0.000

403-33811  
 

156.000

TON 

30.00000 4,680.00156.000

0.00

0595 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

0.000TON 

6.00000 0.000.000

0.00

0600 *DRILLED CAISSON (30 INCH) 408.000

0.000

503-00030  
 

408.000

LF  

190.00000 77,520.00408.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0605 *DRILLED CAISSON (42 INCH) 87.000

0.000

503-00042  
 

87.000

LF  

268.00000 23,316.0087.000

0.00

0610 *BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

1,545.00000 3,090.002.000

0.00

0615 *WATERPROOFING (MEMBRANE) 1,443.000

0.000

515-00120  
 

1,443.000

SY  

9.00000 12,987.001,443.000

0.00

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000

0.000

518-01004  
 

154.000

LF  

113.00000 17,402.00154.000

0.00

0620 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

72.45000 0.000.000

0.00

0625 *CONCRETE CLASS D (BRIDGE) 656.000

0.000

601-03040  
 

656.000

CY  

293.00000 192,208.00656.000

0.00

0625 MATERIAL ALLOWANCE 0.000

0.000CY  

52.70000 0.000.000

0.00

0630 *REINFORCING STEEL 87,842.000

0.000

602-00000  
 

87,842.000

LB  

0.45000 39,528.9087,842.000

0.00

0635 *REINFORCING STEEL (EPOXY COATED) 52,585.000

0.000

602-00020  
 

52,585.000

LB  

0.53000 27,870.0552,585.000

0.00

0635 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY-COATED) 0.000

0.000LB  

0.38000 0.000.000

0.00

0640 *BRIDGE RAIL TYPE 10M 366.000

0.000

606-11030  
 

366.000

LF  

75.00000 27,450.00366.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0645 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 352.000

0.000

607-53161  
 

352.000

LF  

25.00000 8,800.00352.000

0.00

0650 *2 INCH ELECTRICAL CONDUIT 374.000

0.000

613-00200  
 

374.000

LF  

8.25000 3,085.50374.000

0.00

0655 *PRESTRESSED CONCRETE I (BT42) 1,173.000

0.000

618-00142  
 

1,173.000

LF  

95.00000 111,435.001,173.000

0.00

0655 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000

0.000LF  

70.63000 0.000.000

0.00

CAT 609,131.450.00609,131.45CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0660 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0665 STRUCTURE EXCAVATION 828.000

0.000

206-00000  
 

828.000

CY  

5.00000 4,140.00828.000

0.00

0670 STRUCTURE BACKFILL (CLASS 1) 528.000

0.000

206-00100  
 

528.000

CY  

15.00000 7,920.00528.000

0.00

0675 STRUCTURE BACKFILL (CLASS 2) 108.000

0.000

206-00200  
 

108.000

CY  

8.00000 864.00108.000

0.00

0680 MECHANICAL REINFORCEMENT OF SOIL 528.000

0.000

206-00360  
 

528.000

CY  

20.00000 10,560.00528.000

0.00

0685 SHORING 0.490

0.000

206-01750  
 

0.490

L S 

23,000.00000 11,270.000.490

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0690 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 252.000

0.000

403-33811  
 

252.000

TON 

30.00000 7,560.00252.000

0.00

0690 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

0.000TON 

6.00000 0.000.000

0.00

0695 *DRILLED CAISSON (30 INCH) 260.000

0.000

503-00030  
 

260.000

LF  

190.00000 49,400.00260.000

0.00

0700 *DRILLED CAISSON (42 INCH) 48.000

0.000

503-00042  
 

48.000

LF  

268.00000 12,864.0048.000

0.00

0705 *BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

1,545.00000 3,090.002.000

0.00

0710 *WATERPROOFING (MEMBRANE) 1,527.000

0.000

515-00120  
 

1,527.000

SY  

9.00000 13,743.001,527.000

0.00

0715 *BRIDGE EXPANSION DEVICE (0-4 INCH) 148.000

0.000

518-01004  
 

148.000

LF  

113.00000 16,724.00148.000

0.00

0715 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

72.45000 0.000.000

0.00

0720 *CONCRETE CLASS D (BRIDGE) 709.000

0.000

601-03040  
 

709.000

CY  

293.00000 207,737.00709.000

0.00

0720 MATERIAL ALLOWANCE CONCRETE CL D (BRIDGE) 0.000

0.000CY  

52.70000 0.000.000

0.00

0725 *REINFORCING STEEL 91,477.000

0.000

602-00000  
 

91,477.000

LB  

0.45000 41,164.6591,477.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0730 *REINFORCING STEEL (EPOXY COATED) 55,029.000

0.000

602-00020  
 

55,029.000

LB  

0.53000 29,165.3755,029.000

0.00

0730 MATERIAL ALLOWANCE 0.000

0.000LB  

0.38000 0.000.000

0.00

0735 *BRIDGE RAIL TYPE 10M 387.000

0.000

606-11030  
 

387.000

LF  

75.00000 29,025.00387.000

0.00

0740 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 372.000

0.000

607-53161  
 

372.000

LF  

25.00000 9,300.00372.000

0.00

0745 *2 INCH ELECTRICAL CONDUIT 395.000

0.000

613-00200  
 

395.000

LF  

8.25000 3,258.75395.000

0.00

0750 *PRESTRESSED CONCRETE I (BT42) 1,256.000

0.000

618-00142  
 

1,256.000

LF  

95.00000 119,320.001,256.000

0.00

0750 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000

0.000LF  

70.63000 0.000.000

0.00

CAT 595,105.770.00595,105.77CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0755 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0760 STRUCTURE EXCAVATION 1,027.000

0.000

206-00000  
 

1,027.000

CY  

5.00000 5,135.001,027.000

0.00

0765 STRUCTURE BACKFILL (CLASS 2) 78.000

0.000

206-00200  
 

78.000

CY  

8.00000 624.0078.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0770 MECHANICAL REINFORCEMENT OF SOIL 198.000

0.000

206-00360  
 

198.000

CY  

20.00000 3,960.00198.000

0.00

0775 *CONCRETE CLASS D (BOX CULVERT) 499.000

0.000

601-03030  
 

499.000

CY  

247.00000 123,253.00499.000

0.00

0776 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -3,952.200

0.000

900-00006  
 

-3,952.000

DOL 

1.00000 -3,952.20-3,952.200

0.00

0780 *REINFORCING STEEL 85,472.000

0.000

602-00000  
 

85,472.000

LB  

0.45000 38,462.4085,472.000

0.00

0785 *REINFORCING STEEL (EPOXY COATED) 2,303.000

0.000

602-00020  
 

2,303.000

LB  

0.53000 1,220.592,303.000

0.00

0790 *BRIDGE RAIL TYPE 10M 69.000

0.000

606-11030  
 

69.000

LF  

75.00000 5,175.0069.000

0.00

0795 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 66.000

0.000

607-53161  
 

66.000

LF  

25.00000 1,650.0066.000

0.00

0800 *2 INCH ELECTRICAL CONDUIT 77.000

0.000

613-00200  
 

77.000

LF  

8.25000 635.2577.000

0.00

CAT 194,163.040.00194,163.24CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0810 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 01/21/2004

PROJECT: STA 1151-009                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 36,500.000.0036,500.00CURRENT AMT0400 $ $ $

$ 6,123,279.604,218.12$6,323,279.80$CURRENT AMTPROJECT TOTAL


